COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 22/ 2017

ESTI MATE SUMVARY 09: 59: 45
CONTI D: C20472 ESTI MATE NO 0002 FINL SPEC YR 2005
PCN: 20472-BI D COFRS REPORTI NG CATECCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 15.0 DAYS TIME ALLOW 20 WORK DAYS
1-25: Concrete pavenment repairs @I -225 PERCENT TI VE: 75. 00 ORI G TI ME ALLON 20 WORK DAYS

PROJECT NO STA 0252- 441
1-25: Concrete Pavenent Repairs @I -225

NAME OF ROAD: 025A
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 02/ 22/ 2017 DATE Tl ME STARTED 04/ 04/ 2016
2350 E. 70TH AVE. DATE LET 10/ 01/ 2015 DATE WORK BEGAN 04/ 04/ 2016
P.O BOX 358 DATE AWARDED 10/ 19/ 2015 DATE TI ME STOPPED 07/18/2016
DATE CONTRACT EXECUTED 11/ 04/ 2015 DATE ACCEPTED 07/ 18/ 2016
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 04/ 04/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 401, 986. 00 PARTI Cl PATI NG $ 401, 986. 00 $ 17, 373. 30
AWARD PRQIECT AMT: $ 442, 645. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 401, 986. 00 17,373.30
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 401, 986. 00 17, 373. 30
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 6, 639. 68
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 401, 986. 00 24,012. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 401, 986. 00 24,012.98
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 24,012.08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20472 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20472-BI D ESTI MATE RUN 02/ 22/ 2017
PRQJECT: STA 0252- 441 ESTI MATE NO 0002 09: 59: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 78. 000 0. 000
SF 78.000 546. 00
7. 00000 78. 000 546. 00
0010 202- 01000 Renoval of Fence 27.000 27.000
LF 0. 000 0. 00
12. 00000 27.000 324.00
0015 202-01170 Renoval of Guardrail Type 7 10. 000 10. 000
LF 0. 000 0. 00
38. 00000 10. 000 380. 00
0020 203-00100 Muick Excavation 0. 000 0. 000
(e 0. 000 0. 00
35. 00000 0. 000 0. 00
0025 208- 00035 Aggr egat e Bag 80. 000 80. 000
LF 0. 000 0. 00
10. 00000 80. 000 800. 00
0030 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 398. 00000 1.000 1, 398. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 3. 000 3. 000
HOUR 0. 000 0. 00
47. 00000 3.000 141. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0045 208-00205 Er osi on Control Supervisor 6. 000 6. 000
HOUR 0. 000 0. 00
108. 00000 6. 000 648. 00
0050 210-03100 Repl ace Concrete Pavenment 553. 000 553. 000
Sy 0. 000 0. 00
535. 00000 553. 000 295, 855. 00
0055 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D C20472 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20472-BID ESTI MATE RUN 02/ 22/ 2017
PRQJECT: STA 0252- 441 ESTI MATE NO. 0002 09: 59: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606- 00710 Quardrail Type 7 (Style CA) 10. 000 10. 000
LF 0. 000 0. 00
174. 00000 10. 000 1, 740. 00
0065 607-53137 Fence Chain Link (Special) (36 Inch) 10. 000 10. 000
LF 0. 000 0. 00
35. 00000 10. 000 350. 00
0070 626- 00000 Mobi | i zati on 1. 000 0.705
LS 0.295 16, 225. 00
55, 000. 00000 1. 000 55, 000. 00
0075 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
4, 451. 00000 1. 000 4, 451. 00
0080 627-00008 Modi fi ed Epoxy Pavenent Marking 3. 000 3. 000
GAL 0. 000 0. 00
873. 00000 3. 000 2,619. 00
0085 627-00011 Paverent Mar ki ng Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
99. 00000 0. 000 0. 00
0090 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 60. 000 60. 000
SF 0. 000 0. 00
26. 00000 60. 000 1, 560. 00
0095 630-00003 Uni formed Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0100 630- 00004 Traffic Control Vehicle 0. 000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0. 00
0105 630- 00006 Uniforned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
12. 00000 0. 000 0. 00
0110 630-00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
58. 00000 0. 000 0. 00



CONTI D C20472 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20472- Bl D ESTI MATE RUN 02/ 22/ 2017
PRQIECT: STA 0252- 441 ESTI MATE NO 0002 09: 59: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00012 Traffic Control Managenment 16. 000 16. 000
DAY 0. 000 0. 00
756. 00000 16. 000 12, 096. 00
0120 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0. 00
0125 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 18. 80
47. 00000 4. 000 188. 00
0130 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 1. 200 56. 40
47. 00000 12. 000 564. 00
0135 630-80342 Construction Traffic Sign (Panel Size B) 23. 000 20. 700
EACH 2.300 108. 10
47. 00000 23. 000 1, 081. 00
0140 630-80343 Construction Traffic Sign (Panel Size O 16. 000 14. 400
EACH 1. 600 75. 20
47. 00000 16. 000 752. 00
0145 630- 80355 Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 69. 80
698. 00000 1. 000 698. 00
0150 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 300 69. 90
233. 00000 3. 000 699. 00
0155 630-80360 Drum Channel i zi ng Devi ce 51. 000 45. 900
EACH 5.100 117. 30
23. 00000 51. 000 1,173.00
0160 630- 80380 Traffic Cone 124. 000 111. 600
EACH 12. 400 86. 80
7.00000 124. 000 868. 00
0165 630-85041 Mobi | e Attenuat or 16. 000 16. 000
DAY 0. 000 0. 00
350. 00000 16. 000 5, 600. 00



CONTI D: C20472 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20472-BI D ESTI MATE RUN 02/ 22/ 2017
PRQIECT: STA 0252- 441 ESTI MATE NO 0002 09: 59: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 632- 00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0175 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 900- 00006 Added Item (Dol | ar)/ BACKWAGES ESCRROW 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 401,531.00 $ 17,373.30 % 401, 531. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0190 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
455. 00000 1. 000 455. 00
CAT 0400 CURRENT AMI  $ 455. 00 $ 0.00% 455. 00
PRQIECT TOTAL CURRENT AMI $ 401, 986.00 $ 17,373.30 % 401, 986. 00



